

Roadmap

phase 1

- Business Plan Development
- Website Design
- Prepare Road Map
- Prepare White Paper
- Launch Social Media Accounts
- Mint Smart Contract
- Prepare Presale
- Marketing

phase 2

- Launch Presale
- Further Community Building
- Complete Presale
- LP Lock
- Burn Tokens
- PancakeSwap Listing



phase 3

- Advertising activities
- Digital Marketing
- Meme Prize Events
- Engage with NFT artists
- Contract Audit
- Coingecko Listing Application
- CoinMarketCap Listing Application

phase 4

- Update Website
- Update Whitepaper
- Begin NFT Tech Development
- Payment Gateway Development
- Exchange Negotiations
- New White Paper and Roadmap
- Launch New Website



www.bambinotoken.com



contact@bambinotoken.com